

Project Name:	R1 RCM Automation	Client Name:	R1	
Type of Meeting:	Daily Standup	Prepared By:	Vikram Rajagopal	
Date:	18/07/2019	Duration (in Mins):	30	

Attendees:

Vidushi Shukla Vikram Rajagopal Pallavi Rajput Vijayshree Chaturvedi

Discussion Points:

- Discussed current status of Sprint 2
- Discussed activities being worked on by the team
- Discussion on the Query Tracker queries
- Discussion around the SQL connection issue which is blocking many test cases

Sr. No.	Action Item	Assigned To	Status	Targeted Date	Updated ETA	Remarks
1.	Access to R1 - QA environment	Sarika	PENDING	30 th July		
2.	SQL server software installation on R1 VDIs for all CT members	Neha / Vidushi	PENDING	19 th July		
3	DB connection issue for all CT automation team members	Neha / Vidushi	PENDING	19 th July		
4.	Parallel Implementation using R1 project feature files (same as Amazon POC shown)	Vikram	PENDING	25 th July		
5.	GWT format related discussion. Call set up with R1 team today, 18 th July	Vikram	DONE	19 th July		

